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1. PURPOSE AND SCOPE 
 
The North Yuba Water District (NYWD) receives surface water diverted from the South Fork of the 
Feather River that is conveyed via the Forbestown Ditch to a water treatment facility, from which 
water is conveyed to the surrounding communities of Challenge, Brownsville, Rackerby and 
Forbestown. This water conveyance facility was originally constructed in the 1860s and NYWD 
depends on this water supply to provide treated potable supplies and irrigation water to 
customers in the District’s service areas. NYWD’s raw water conveyance infrastructure has 
deteriorated over the years and currently does not meet operational requirements. This open and 
unlined conveyance system is susceptible to both natural and human-caused pollutants, 
vandalism, damage due to fire, unauthorized withdrawals, and significant water loses. The District 
is governed by a five-member Board of Directors, and the Board has prioritized the preliminary 
engineering on the Forbestown Ditch to Pipeline Replacement Project, as the renewal of existing 
water rights are pending demonstration by the District that they can eliminate, or significantly 
curtail, the substantial water losses through the Ditch conveyance.  
 
NYWD’s ongoing goal is to improve the existing conveyance system and increase its efficiency by 
reducing raw water losses and minimizing the opportunity for contaminants to enter the 
conveyed water. The District has been actively seeking grant funding to support this effort, and 
under Funding Agreement No. D17-02033 with the California State Water Resources Control 
Board (SWRCB), Project No. 5810003001P, NYWD obtained funds to conduct a preliminary 
engineering review and design work, including the following tasks:  
 

Task 1 - Project Evaluation and Pre-Design Engineering 
Task 2 - Pre-Design Geotechnical and Surveying 
Task 3 – Preliminary Engineering Update and Engineering Report 
Task 4 - CEQA/NEPA Documentation 
Task 5 - Plans, Specifications and Estimates (PS&E) 
Task 6 - Project Management 

 
NorthStar has been retained by NYWD to review the existing site condition and the previous 
feasibility studies listed below to determine the best viable option in mitigating any known 
operational and maintenance issue in conformance with the above outlined tasks. 
 

• North Yuba Water District Forbestown Ditch Improvement Feasibility Study, dated 
November 5, 2009. 

• Preliminary Engineering Evaluations for Raw Water Conveyance Systems in the North 
Yuba Water District, dated September 25, 2015. 

 
NYWD has worked continually during the preliminary engineering review and design phases to 
seek out additional funding sources for the construction phase of this project. The District 
understands how critical it is to focus on completing all tasks for the SWRCB planning project and 
intends to proceed with the construction application and apply for any other available funding 
sources, including through the IRWM Program process. The District has also had multiple 
consultations with the USDA regarding the preparation of a Preliminary Engineering Report (PER), 
which better positions the District to apply for grant and/or loan funds as they become available.  
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2. BACKGROUND 

 
The Forbestown Ditch is owned and operated by NYWD as a component of a much larger water 
conveyance and distribution system owned by SFWPA. Water is stored in multiple upstream 
reservoirs for consumptive and non-consumptive uses and water diverted to Forbestown Ditch is 
utilized by both NYWD and SFWPA. In 2011, SFWPA transferred all right and title of the 
Forbestown Ditch by Quit Claim Deed to NYWD.  
 
NYWD is closely tied into the South Feather Water & Power Agency’s (SFWPA) water delivery 
system. SFWPA was originally organized as Oroville Wyandotte Irrigation in November 1919. 
NYWD was originally formed as Yuba County Water District on June 30, 1952 pursuant to water 
district law. The two districts operate in partnership for conveyance of water owned through 
respective pre-1914 water rights for both domestic and agricultural supply and generation of 
hydroelectric power.  
 
2.1 Ditch History 

 
The origins of the Forbestown Ditch date back to the 1850s Gold Rush when it was constructed to 
divert water from the Feather River to gold mining encampments from high along the western 
slope of the Sierra Nevada all the way to Oroville. By the end of World War I mining operations 
had faded away and more and more people began to move into the Feather River canyon and 
surrounding areas where the water was then used for agricultural and domestic purposes. 
 
The water-right permits and licenses that the District has are the following: 

• Water Right Permits 11516 & 11518 – These permits allow for diversion and use of up to 
a total of 23,700 AFY of water by the District. 

• Water Right License 12984 – This water right license authorizes the direct diversion of 
water from natural Dry Creek flows at rates up to 21.4 cfs, with a maximum of 6,060 AFY 
during the period of April 1 to October 15 of each year. A bypass flow of 4 cfs must be 
maintained when water is diverted under this license. 

• Statement of Water Diversion & Use No. S022701 (Pre-1914 claim) – This claim allows for 
the direct diversion of water from Oroleve Creek for the purposes of agricultural 
irrigation.  

 
The existing North Yuba Water District (NYWD) Forbestown Ditch was constructed in 1865 in 
native soil. The total length of the Forbestown ditch extends approximately 10 miles. The upper 
section includes eight (8) miles of the ditch that begins at the Woodleaf Penstock South Fork 
gauging station 14 (SF 14) and ends at the inlet of Costa Creek Siphon. This section, for the most 
part, meanders parallel to the natural topographic contours. Approximately 1.5 miles 
downstream from the head of Forbestown Ditch, water diverted from Oroleve Creek is introduced 
for irrigation uses. The lower section includes two (2) miles of the ditch that begins at the outlet 
of Costa Creek Siphon that runs through several private residential areas and ends at the Water 
Treatment plant, located in Forbestown. See Exhibit A for Location Map. Agricultural supplies are 
routed from the Forbestown Ditch, through Dry Creek, and into the Dobbins Oregon House Canal. 
As per the 2005 Agreement between South Feather Water and Power Agency and Yuba County 
Water District (2005 Agreement), NYWD is required to maintain a ditch capacity of 24 cfs for the 
Districts’ use and to provide SFWPA with 11 cfs upon request.  
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The existing open channel from SF14 to Costa Creek Siphon inlet consists primarily of a side hill 
channel constructed by completing high side excavation, which was side cast and compacted to 
provide a low side embankment berm. In general, the resulting trapezoidal ditch consists of a 
four-foot-wide bottom with 1:1 side slopes and is approximately four feet in depth. The low side 
berm has an approximate top width of four feet with an approximate 2:1 downhill embankment 
fill slope. Along this existing alignment include several wood flume, culvert and siphons. 
 
This portion of the ditch is extremely vulnerable to slope instability and overtopping during severe 
storm events. Through the years, several failures and areas of distress have occurred along the 
Forbestown Ditch that have caused water conveyance to be disrupted or stopped completely. The 
most recent failure occurred during the 2017 major storm event during extended and intense 
rainfall periods which created a completely saturated state and caused significant damage to the 
ditch at two different locations.  

In addition to storm related emergencies that can overwhelm the delivery system, another 
significant risk associated with the open and unlined channel are water losses due to surge flows 
that are unable to be used during storm events, significant leakage, evaporation and unpermitted 
diversions. It is estimated that upwards of 50-70% of flows are lost to leakages and evaporation 
respectively.  

Two (2) miles of the unlined ditch from Costa Creek Siphon outfall to the Water Treatment Plant 
runs through a residential area and is generally constructed as a trapezoidal ditch that consists of 
a four-foot-wide bottom with 1:1 side slopes and is approximately four foot in depth. The soil at 
this portion of the ditch is stable, however, the system is still susceptible to water loss due to 
unpermitted diversion and evaporation.  
 
Another main issue associated with the current condition of the ditch is degraded water quality. 
An open channel can be affected by a variety of issues such as accumulating and decomposing 
vegetation from the surrounding areas and native species animal waste which can cause 
introduce bacterial contamination. 
 
2.2 Communities Served 
 
The NYWD is a community water system providing domestic and agricultural water to the 
communities of Challenge, Brownsville, Rackerby and Forbestown. NYWD relies solely on surface 
water for its supplies, which are diverted from the South Fork of the Feather River and conveyed 
via the Forbestown Ditch to a water treatment facility, from which water is distributed throughout 
the service area. Forbestown Ditch is located in Yuba (and portions of Butte) County, beginning 
near the community of Woodleaf. Approximately 3,100 people are serviced by the District via 785 
service connections. Of these, 119 connections (with only 114 currently active) are for irrigation 
water, the remaining are domestic service connections. In 2018, a Median Household Income 
survey of customers was conducted, and the results certified that the District service area qualifies 
as a severely disadvantaged community. This designation will assist the District in obtaining 
priority grant funding.  
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3. PRELIMINARY BASIS OF DESIGN  
 
The Forbestown ditch was constructed in 1865 as a water conveyance system and has been in 
service for over 150 years. In the recent years, the ditch has experienced several failures, severe 
water losses and contamination which affects the efficiency and reliability of the system. 
NorthStar has reviewed the different alternatives and selected the most feasible alternative based 
on constructability, ease of maintenance and cost. We are proposing that the conveyance system 
be enclosed through 42-inch ADS N-12 pipe. The upper section will be installed at grade and 
supported by pipe anchor blocks while the lower section shall be installed below grade with a 
minimum of 1 foot of backfill materials and pipe anchoring system. See Exhibit D for probable 
construction cost of the recommended alternative. 
 
The recommended design alternative in this report provides not only a cost-effective solution in 
mitigating any issues with the existing ditch, once constructed, it will also increase efficiency and 
reliability of the conveyance system by reducing bacteria and aluminum contaminations, and 
water loss caused by failures, leaks and unpermitted diversion. In preparing the Preliminary 
Construction plans, NorthStar was mindful of all applicable state and federal laws, rules and 
regulations, and local ordinances. 
 

3.1 Design Flow  

 
Based on the data provided by NYWD, the Preliminary Engineering Evaluations and Report 
completed by Forsgren Associates, Inc. dated September 25, 2015, along with input provided by 
Sage Engineering during the peer design review, a flow of approximately 24 cubic feet per second 
(cfs) was used as a basis in determining the required diameter of pipe with a recommendation of 
utilizing 42-inch diameter pipe to convey the design capacity. The Revised Hydraulic Analysis, 
which includes recommended revisions by Sage Engineering, is available upon request.  

3.2 Project Alignment  

 
The proposed alignment for the pipe line will also match the existing ditch. This will reduce the 
cost of obtaining new easements and reduce the amount of area being disturbed by utilizing the 
existing structures and improvement such as the wood flumes, CMP/ADS N-12 pipes and siphons. 
These existing structures will remain and only minor modifications will be required for 
conformance. Preliminary Construction Plans are included in Exhibit B. 
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4. ALTERNATIVES EVALUATION 
 
NorthStar has studied the following alternatives proposed in the previous technical studies 
conducted in 2009 and 2015, along with the currently proposed project:  
 

• Lining the open-channel raw-water conveyances;  

• Realignment of the existing conveyance; 

• Piping and burying the full 10 miles of the Forbestown Ditch; and  

• Convert to pressurized pipe after the Costa-Creek Turn-out.  
 
ALTERNATIVE #1 –No Action alternative  

Severe weather is a well-documented seasonal occurrence that will continue to occur 
annually in Yuba County. Damage and disaster declarations related to severe weather 
have occurred and will continue to occur in the future. Heavy rain, thunderstorms, wind, 
extreme temperatures and even tornadoes are frequent severe weather occurrences in 
the County. Actual damage associated with the primary effects of severe weather has 
been limited, however, it is the secondary hazards caused by weather, such as floods, fire, 
and agricultural losses, infrastructure damage that have had the greatest impact on the 
County. NYWD does not have documentation of heavy storm damage on an annual basis, 
but there is the potential for the NYWD to begin feeling the effects of climate change, 
with increased uncertainty for heavy storm events, they may begin sustaining high cost 
annual damages if this project is not implemented. Additionally, the future renewal of 
water diversion permits could be hindered because of the significant ongoing water losses 
throughout the Forbestown Ditch.  

 
ALTERNATIVE #2 - Proposed Action 

The above Scope of Work outlines the proposed construction project. This option was 
selected because it provides a soundly engineered solution to stabilize the most recent 
section of failure. The Forbestown Ditch to Pipeline Replacement Project is a priority for 
the communities served within the NYWD service area because they are predominantly 
disadvantaged communities that do not have the means to provide alternative water, 
even temporarily, for domestic, agricultural or fire suppression supplies. This project was 
selected because of all alternatives considered, it provides both the best financial option, 
but also minimizes soil and environmental disturbances, provides sound engineering 
design, and will not interrupt service to customers during construction.  

 
ALTERNATIVE #3 – Previously listed alternatives 
Alternative designs included: 

Fully encasing the Forbestown Ditch and burying the pipe within the current alignment. 
This alternative design was eliminated due project costs related to soil importation, 
construction feasibility, and concerns with hydrostatic pressure uplift causing the pipe to 
float. 
 
Lining the Forbestown Ditch was considered to provide an alternate cost-effective 
solution to the existing Forbestown Ditch, a concrete cloth was also considered for lining 
the Ditch. The roll is quick to install and flexible enough to conform to different curves 
and ditch profiles. Although the cloth rapidly forms into a waterproof concrete ditch 



Scope of Work 
North Yuba Water District – Forbestown Ditch to Pipeline Replacement Project 

9                                                               September 2019 

within twenty-four hours, exposure to the atmosphere does not relieve the NYWD from 
water quality issues, liability and maintenance concerns.  
 
Pressurized pipe was eliminated because it would require cast iron piping to hold the 
pressure, and this design option is cost prohibitive.  
 
Alternative locations examined included the entire length of Forbestown Ditch starting 
at the Woodleaf Penstock Turnout and traveling to the Water Treatment Plant within 
Forbestown. This alternative was eliminated due to project costs and construction 
feasibility.  
 
Alternative materials such as steel pipe and concrete have the disadvantage of being 
delivered to the job site in a customized pre-fabricated state, and therefore require a 
semi-tractor trailer for delivery, larger access and staging points and heavy equipment 
required to place the pipe. Due to the remote location and terrain, these materials costs 
would significantly increase the installation costs, thereby eliminating these as material 
options.  

 

4.2 Geotechnical Review and Design 
 
Vertical Science, Inc, as a part of this report, was retained by NorthStar Inc. to provide a geological 
observation of the two areas of recent soil failure and provide alternatives to stabilize the soil 
below the ditch.  
 
The report provided by Vertical Science, Inc, shows that the recent failures may have been results 
of the ditch being adversely affected by slope creep and shallow slope failures. These types of soil 
instabilities and failures occurs in areas with relatively steep slopes and high Plasticity Index (PI). 
Several alternatives below were provided by Vertical Science, Inc to mitigate the issue: 
 

4.2.1 Take no significant action 
 
This alternative involves taking no significant actions to improve the slope stability. Soil saturation 
was the main reason for the ditch failure that resulted to the emergency repair project in 2017. 
Enclosing the conveyance system with the pipeline will reduce the amount of water that 
penetrates through the soil below the existing ditch. This will ultimately increase the stability of 
the of the ditch and prevent future slope failures. 
 

4.2.2 Horizontal Drains 
 
As stated in the report, horizontal drains consist of perforated pipelines that are installed with the 
inclination of 2 to 5 degrees into the slope. These pipelines are designed to capture any subsurface 
water below the ditch and divert it away from the slope to reduce soil moisture and increase slope 
stability.  
 

4.2.3 Plate Piles 
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Plate piles are another alternative that can be effective in stabilizing soil cause by slope creep. As 
per the report, it consists of a proprietary pile system where a flat plate is welded onto a narrow-
diameter pipe pile that is then driven into the soil of the affected area. 
 

4.2.4 Pipeline Supports  
 
Pipeline support includes construction of foundations that extends 15 feet below grade. This will 
resist the lateral forces imposed by the creeping soils and prevent the pipe from moving.  
 

4.2.5 Soil Nails  
 
Soil nails can be done in two different methods. A conventional method which includes steel rods 
or tendons installed into a slope then grouted in place or a launched soil nails where a steel rods 
are launched up to 20 feet deep by using a compressed air canon.  
 
 

4.2.6 Buttress Stabilization  
 
Buttress stabilization involves removing landslide deposit to a target depth, installation of 
subsurface drainage, then reconstruction of the area with engineered fill. This will require heavy 
equipment during construction. 

 

4.2.7 Recommendation  
 
Based on the initial review of the alternatives and the cost provided by Vertical Science, Inc, 
NorthStar has determined that the most feasible option in reducing slope instabilities is to take 
no significant action regarding slope stabilization. It is our understanding, based on the 
observation of the recent failures, that instabilities are caused by a combination of constantly 
saturated soil below the berm and steep side slopes. This can be minimized by enclosing the 
conveyance system with the pipeline to reduce the water that penetrates through the ground 
that causes the soil to be saturated. Thus, increasing the stability of the berm. The Preliminary 
Engineering Geological Observations and Alternatives is shown in Exhibit C.  
 

4.3 Pipe Installation 
 
As stated in previous pages, issues pertaining to having an open channel are water loss, bacteria 
contamination and unpermitted diversion. These are all impacts to the resource that would be 
mitigated by closing the ditch and delivering the raw water through a pipeline. This report 
considered 3 different materials, RCP, Welded HDPE and HDPE ADS N-12 with watertight joint.  

 

4.3.1 Pipe Material 
 

4.3.1.A Reinforced concrete pipe (RCP) 
RCP are manufactured with concrete materials that offers strength and durability. It can 
withstand any fire damage and human vandalism when constructed at grade. Because of its 
weight, it also eases concerns with hydrostatic uplift pressure. However, installation of RCP 
requires heavy equipment due to its weight and lead time for the manufacturer as they are built 
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per project specifics. This type of material is also susceptible to failure caused by downslope creep 
due to stiffness which make any emergency repair challenging as it requires heavy equipment for 
replacement or repair. The cost for the installation of RCP including fittings is also a factor as it 
cost approximately $170 per linear foot. 
 

4.3.1.B Welded High Density Polyethylene Pipe (HDPE) 
Welded HDPE are built with lightweight materials that features extreme strength, durability, 
flexibility and resistance to chemicals and corrosions. The heat-fused joint creates homogenous, 
monolithic system that eliminates any concerns with potential leaks. Its lightweight feature 
significantly improves ease of installation and repair as it does not require heavy equipment to 
move it on-site. Flexibility of Welded HDPE also allow minor sagging and deformation caused 
down slope creep minimizing the need for major repairs. However, installation or repair for 
welded HDPE requires heat fusion equipment for butt-fusing joints and fittings which, due to its 
remote location, may pose a challenge for Forbestown Ditch application. The estimated cost for 
the installation of welded HDPE including fittings will also be a factor as it cost approximately $130 
per linear foot. 
 
4.3.1.C HDPE ADS N-12 Pipe with watertight joint 
ADS N-12 dual wall pipe comes with its smooth interior wall and corrugated exterior wall which 
provides durability and hydraulic efficiency. Its integral bell and factory-installed gasket makes it 
a cost-effective option as it does not require extra coupler, grout or special equipment for 
installation. Similar to Welded HDPE, lightweight feature of ADS N-12 significantly improves ease 
of installation as it only requires a few people and does not require heavy equipment. Its flexibility 
also allows minor sagging and deformation minimizing the need for major repair caused by down 
slope creep. These materials were used on site during the 2017 emergency repair. The estimated 
cost for the installation of ADS N-12 including fittings is approximately $95 per linear foot. 
 

4.3.2 Pipe Installation Method 
 

4.3.2.A Below Grade with 6-inch diameter perforated pipe 
This method will have the 42-inch diameter pipe installed within the existing ditch and covered 
with 2 feet of backfill materials. This will create a wider access road above the pipe for future 
maintenance and repair of the system. It will also prevent any pipe from being damaged due to 
fire and/or vandalism. This method of construction, however, requires the backfill materials to be 
imported from offsite since there are very minimal materials available onsite.  
 
Installation of pipe below grade still requires any water that goes in to the ditch to be drained in 
order to prevent any issue with hydraulic uplift pressure and soil saturation below the ditch. 
Perforated pipes and drain rocks can be installed parallel to the HDPE pipe to capture subsurface 
flow and divert it out of the channel to its natural course at the lower side of the ditch. The cost 
associated with providing and installing perforated pipe, drain rocks and backfill materials is 
approximately $160 per linear foot. Figure 1 shows the Typical Section 
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Figure 1 

 

4.3.2.B At-Grade with Pipe Anchor Blocks 
This method will have the 42-inch diameter pipe installed at grade and supported by pipe anchor 
blocks. It will be an advantage for future maintenance and visual inspection of the system. NYWD 
staff will be able to conduct routine visual inspections of the pipe to detect any maintenance 
requirements and repairs. Early detection of sagging and deformation of the pipe due to minor 
soil creep will allow mitigation prior to any major failure. This method, however, will not provide 
the pipe with any protection against fire damage and vandalism. 
 
Pipe anchor blocks will have a typical dimension of 4-foot-long x 1-foot-wide x 6-inch-high with 
an insert on each end for pipe strap attachment and installed every 10’ to provide a sufficient 
structural support. The installation of the blocks underneath of the pipe will also provide gap that 
will allow any surface flow across the pipe without additional excavation. The cost associated with 
providing and installing the pipe anchor block is approximately $30 per linear foot 
Figure 2 shows the Typical Section. 
 
 

 
Figure 2 
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4.3.2.C Below Grade with Pipeline Anchoring System 
This method will have the 36-inch and 42-inch diameter pipe installed within the existing ditch 
and covered with a minimum 1 foot of backfill materials. The system will be anchored to the 
ground using pipeline anchoring system installed at every 20 ft preventing the pipe from floating 
caused by hydrostatic uplift pressure. This method is feasible for the lower section to prevent the 
pipe from being vandalized since it is near the residential areas. It will also prevent any 
unpermitted pumps from being installed to divert water out of the system. 
 
The pipeline anchors will be designed and sized to handle the loads caused by the uplift pressure 
eliminating the need for subdrain. 
 
Unlike the upper section of the pipe system, this portion of the project is not expected to 
experience the un-equal horizontal hydrostatic loading of the pipe that causes the low side berm 
failure and pipe blow out. This portion of the project is also easily accessible by the heavy 
equipment which make constructability a non-issue. Figure 3 shows the Typical Section. 

 

 
 

Figure 3 

4.3.3 Recommendation 
 
The three different pipe materials considered in this report were reviewed based on 
constructability, maintenance, ability to withstand downslope creep and cost. It is recommended 
that HDPE ADS N-12 be used for Forbestown ditch project due to the site being in a remote 
location with minimal access. The lightweight feature and watertight joint fittings of ADS N-12 will 
significantly improve ease of installation and future maintenance. Its flexibility feature will also 
minimize any major failure as it will allow minor sagging and deformation to be repaired prior to 
any major failure.  
 
The other feature that was considered during the process of selecting the pipe was durability of 
the pipe against ultraviolet radiation and flammability. In this regard, the durability of RCP 
outweighs the durability of HDPE pipe. However, cost to benefit ratio associated with materials, 
placement and maintenance made it viable to select HDPE.  
 
Available upon request is the ADS Inc. drainage handbook Section 4 and supporting documents 
that covers the durability ADS HDPE pipes.  
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• Ultraviolet Radiation 
As stated in the handbook, any product manufactured with plastic materials may degrade 
overtime if left unprotected from ultraviolet (UV) radiation. ADS incorporated a high-
quality UV stabilizer and antioxidant into their polypropylene products to provide 
additional protection to the pipe and reduce the effect of ultraviolet radiation.   

 

• Flammability 
Any pipe material including HDPE may be affected by fire if exposed to it. In this scenario, 
the fire susceptibility of the HDPE was compared to the fire susceptibility of the existing 
wooden flumes and lack of historical fire damage of the flume. A cost to benefit ratio of 
the higher cost alternative was also compared to the cost to benefit ratio of HDPE in terms 
of materials, placement methods and maintenance during the process of selecting ADS 
N-12. This would apply to post-fire repairs, in that the transport, removal and 
replacement of damaged sections of HDPE could easily be done by the NYWD crews and 
equipment, which would not be the case with any other pipe materials. 

 
The proposed method of installation for the upper section (Woodleaf Surge Tower to Costa Creek 
Siphon inlet) will differ from the proposed method of installation for the lower section (Costa 
Creek Siphon outfall to the Water Treatment Plant) due to its remote location and different 
challenges. 
 
The upper section includes installation of 42-inch HDPE ADS N-12 pipe that would be placed within 
the existing ditch and installed at grade. The pipe will be stabilized with anchor blocks and pipe 
strap every ten feet for structural support. The Oroleve section will transition to 36-inch HDPE for 
approximately 2,972 lf. 
 
The lower section will include installation of the 42-inch diameter HDPE ADS N-12 pipe that would 
be placed within the existing ditch and installed below grade and anchored to the ground using 
pipeline anchoring system. The anchors will provide support and buoyancy control to the pipe. 
This portion of the system is also susceptible to vandalism and unpermitted diversion by local 
landowners which can be mitigated by providing and installing backfill materials.  
 
The comparison for the probable construction cost to install the pipe with backfill material or pipe 
with anchor blocks is shown on Exhibit D 
 

4.4 Existing Channel Drainage 
 
Historically, there are several surface runoff areas that drain to the existing channel. The surface 
water from these areas are assumed to introduce bacterial contamination and will not be 
captured in the conveyance system once the pipes are installed. The surface and subsurface water 
will continue to flow into the ditch but will be conveyed and released to its natural drainage course 
by constructing an open conveyance along the access berm allowing the flow to pass under the 
pipeline without the use of a culvert. The conveyance will have a dimension of 5-foot-wide 
(bottom) by 1 foot deep with a side slope of 1:1 below the pipe and lined with rock slope 
protection and geotextile fabric to prevent erosion. An engineered dip will be constructed along 
the access berm to allow conveyance crossing and still maintain access. The dip will have a 5-foot-
wide (bottom) and 3:1 side-slope for an accessible transition. Construction of the conveyance will 
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prevent the water from ponding in the ditch that causes hydrostatic uplift pressure and soil 
saturation.  Figure 7 shows the Typical Section. 
 
 

 
 

Figure 4 

4.4.1 Tributary Drainage 
 
For the areas that are determined to be an upland tributary drainage, flows will be diverted out 
of the ditch by creating an inlet catch basin at the end of the tributary drainage prior the entering 
the channel allowing additional volume capacity. The runoffs will then be conveyed by an open 
conveyance, described above, to cross the pipe and berm releasing tributary runoffs at the lower 
portion of the berm to its natural drainage course. The locations for the upland tributary drainage 
will be determined during the final design.  
 

4.4.2 Sheet Flow Drainage 
 
Several areas of the ditch also capture runoffs from the uphill side that sheet flows into the ditch. 
Swales will be constructed within the ditch to collect any of the surface flows and divert them to 
open channel downstream. These channels, for the most part, will be constructed at the upstream 
side of the pipe access port (See Section 5.3) and pipe flow turn out (See Section 5.2) to allow 
accumulated sheet flow drainage to be turned out to natural drainage course. Other locations 
determined to require an open channel release surface runoffs will have a four-foot-wide 
berm/barrier constructed at the downstream side of the channel.  

5. MAINTENANCE REQUIREMENTS 
 
Another issue with the existing open channel is the limited access to maintain and repair the 
existing ditch in the event of any failure. Installation of the proposed pipe system will still require 
sufficient access for the NYWD to perform inspection and routine maintenance. This concern will 
be alleviated with the proposed wider maintenance access, pipe flow turn out and pipe access 
port. 
 

5.1 Maintenance Access 
 
The low side earthen berm exists at its current height to maintain freeboard in the conveyance 
ditch. During the construction portion of the pipe installation, approximately 2-foot of the top 
portion of the earthen berm will be excavated and used as the backfill material for the pipe flow 
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turn out and pipe access port. This will create a wider access road sufficiently enough to allow 
small pick-up trucks and mini excavators to access to the entire length of the pipe system.  
 

5.2 Pipe Flow Turn out 
 
In an event that any portion of the pipeline requires the water flow to be diverted and released 
out of the system. Pipe Flow turn out structure will be installed at 5 different locations in the 
system. This structure will be 50”x50” precast concrete box with two Waterman C-10 canal gate 
installed at each outlet. The structure will also be covered with native backfill material excavated 
from the top portion of the berm. 
 

5.3 Pipe Access Port 
 
A pipe access port will be installed throughout the system at approximately 1,000 l.f. increments. 
This will allow NYWD to access the inside of the pipe for maintenance and observation. The access 
port will be constructed utilizing an ADS HDPE pipe tee fitting pointing upward to provide 
continuity within the system and reduce any water flow interruptions. The top will have a cast in 
place or pre-fabricated concrete frame around the pipe with a lockable diamond plate cover or 
approved equal. The structure will be covered with native backfill material excavated from the 
top portion of the berm to prevent any movement. 
 

6. ENVIRONMENTAL REVIEW 
 
NorthStar has prepared an initial biological analysis as well as conducted several field reviews to 
determine potential impacts associated with the piping of the Forbestown Ditch. Based upon the 
anticipated project description and field visits, portions of the CEQA/NEPA analysis have been 
completed. However, because there have been project revisions, preparation of additional 
studies, the recent re-implementation of the 2015 Clean Water Rule, the required environmental 
review for the project remains at approximately 76% complete. 
 
In order to complete the biological analysis and CEQA/NEPA documentation an adequate project 
description that summarizes the whole of the action is required. The project description must 
include details pertaining to design, construction timing and methods, maintenance and 
operation of the facility, as well as identification of applicable permits and subsequent agency 
approvals so that potential impacts can be adequately analyzed.  
 
Given the additional studies, updates to project design details and revisions to the project, per 
the input from SAGE Engineering and construction contractors, additional environmental analysis 
is necessary. Specifically, the following project components would need to be evaluated and 
incorporated into the CEQA/NEPA documentation: 

• materials drop off and storage areas 

• access routes 

• staging areas  

• import fill material borrow sites 
 

Therefore, additional time, analysis and budget is required to review the added project 
components (i.e., staging areas) as well as design details that may result in impacts to cultural, 
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biological, and water resources. While the additional information adds clarity to the project 
description and whole of the action, the unanticipated changes have added delays to the 
completion of the environmental analysis. 

7. DESIGN & CONSTRUCTION SCHEDULE 
 

Task Duration 
(months) 

Estimated 

Completion 
DWR Funding Agreement and Contract Execution 4 Completed 

30% Project Design 3 Completed 

Begin Permitting * 18 Completed 

60% Project Design 3 Completed 

90% Project Design 3 Completed 

100% Project Design 3 Completed 

Final Project Design 2 Summer 2019 

Permits Acquired and Contract Award 2 Fall /Winter 2019 

Construction 36 (3-mobilization) Spring 2022 

Post Construction Activities 6 Fall 2023 
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Exhibit B 
Preliminary Construction Plans 

Available at the NYWD Office, 8691 La Porte Rd, Brownsville, CA 95919 

 



 
 
 
 
 
 

Exhibit C 
Preliminary Engineering Geological Observation  

and Alternatives 

 

 



Comprehensive Geotechnical Engineering & UAS Services 

Fully FAA Compliant 
 

P.O. Box 491535, Redding, CA 96049 
4300 Caterpillar Road, Redding, CA  96003 

P & F: (530) 510‐4676  www.VerticalSciences.com 
 

 

 

 

  December 20, 2017 
170036 
  
Mr. Neil Graber, P.E.  
NORTHSTAR ENGINEERING, INC. 
111 Mission Ranch Blvd, Ste. 100 
Chico, CA 95926 
  
Subject:  Preliminary Engineering Geological Observations & Alternatives 

Forbestown Ditch Geotechnical Assessment 
  Forbestown Area, Butte & Yuba Counties, California  

  
  
Dear Mr. Graber:  
  
Vertical Sciences, Inc. (VSI), is pleased to present this letter to Northstar Engineering, Inc. 
(Northstar), providing preliminary engineering geological services for the evaluation of two 
unstable portions of the North Yuba Water District’s (NYWD) existing Forbestown Ditch 
located in Butte and Yuba Counties, as shown on Plate 1 – Site Location Map.  The 
following letter presents our understanding of the project, our site observations, and possible 
alternatives for reducing the risk of future movement of slopes in the subject areas of concern 
 
PROJECT UNDERSTANDING 
We understand that, historically, a number of failures and areas of distress have occurred along an 
approximately 5,000-foot long section of the Forbestown Ditch, which have caused that conveyance 
to fail or come to near failure.  These problematic areas are underlain by soils that we understand 
creep and fail during periods of extended and/or intense rainfall.  We understand that during the 
2016/2017 winter season, those soils mobilized causing damage to the ditch in at least two primary 
locations, which are shown on Plate 2 – Areas of Concern.  Because of this, we understand that 
NYWD has retained Northstar to assist in designing alternatives that can be used to provide long-
term stability of these problematic areas.  In addition, we understand that it is the intent of the 
NYWD to replace the open ditch conveyance by piping the entire system. 
 
SITE OBSERVATIONS 
As noted above, two areas of slope stability concern were identified to VSI as part of this study.  
Those locations are noted on Plate 2 and described as follows: 
 
 Area 1 – Located near the Oroleve Siphon and south of Oroleve Creek; and 
 Area 2 – Located near the Woodleaf Siphon and southwest of Woodleaf Creek. 

 
Observations made at these locations are discussed below. 
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Area 1 Observations 
This affected section of the Forbestown Ditch is about 1,000 feet long and is situated on a relatively 
steep slope with a north-facing aspect.  The berm adjacent to the ditch has an uneven grade, implying 
localized settlement and downslope creep.  Localized holes near the slope edge of the berm indicate 
that erosion due to piping from the ditch has likely occurred. 
 
The ditch in this area is relatively wide compared to most portions of the ditch system and is lined 
with gunite and/or plastic for long segments of its reach.  We understand that the lining materials 
were placed to reduce the amount of water loss from the ditch into the underlying soils in this area. 
 
The slope above and below the ditch are characterized by gradients ranging from about 80- to more 
than 100-percent.  Shallow slope instabilities were observed locally above the ditch.  Numerous pine 
and conifer trees in this area have deformed trunks (pistol butting) and there are a plethora of oaks, 
madrone, and other tree species that are often observed on unstable and creeping ground. 
 
Geologic maps of the study area have this section of the ditch mapped extending across 
undifferentiated diorite and quartz diorite rock materials (Heitanan, 1976), as shown on Plate 3 – 
Mapped Geological Conditions.  Soil survey maps for the area identify the Mariposa Gravelly Loam 
and underlying the area (NRCS, 2017). 
 
Area 2 Observations 
This affected section of the Forbestown Ditch is about 3,800 feet long and is situated on relatively 
steep slopes with northeast-facing aspects.  This section of the ditch is characterized by the presence 
of numerous flumes and steel pipelines that, we understand, were likely constructed to bridge over 
unstable areas. 
 
Slopes above and below the ditch are hummocky with numerous benches.  Slope gradients varied 
and appeared to range from about 50- to over 100-percent.  Numerous “jack-strawed” and “pistol-
butted” trees were observed implying slope movement and creep.  There are numerous oaks, 
madrone, and other tree species that are often observed on unstable and creeping ground.  Tension 
and deformation cracks were observed in soils located below and adjacent to a number of flumes in 
this area.  Locally, some deformation of the flumes was observed. 
 
At the Emergency Repair Site 2, located between about Stations 295+80 and 298+20 (Northstar, 
2017), a relatively deep-seated rotational/translational landslide damaged the ditch, necessitating 
emergency repairs.  At this site, tension cracks, scarps, and other geomorphic indicators of slope 
instability were observed in areas where grading had not removed those features.  In addition, 
groundwater was being discharged from the slope at a number of locations and we understand that 
subsurface improvements were installed during the repair to capture and divert groundwater. 
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Geologic maps of the study area have this section of the ditch mapped extending across metarhyolite 
and metabasalt rock materials (Heitanan, 1976).  Soil survey maps for the area identify the Toadtown-
Powellton and Sites Gravelly Loam as underlying the northern and southern portions of this area, 
respectively (NRCS, 2017). 
 
PRELIMINARY CONCLUSIONS REGARDING INSTABILITIES 
Area 1 Instabilities 
It is our preliminary opinion, based strictly on visual observations, that this area of the ditch is being 
adversely affected by slope creep and possibly shallow slope failures.  The underlying geologic 
materials are typically relatively stable; however, the soil byproducts can be relatively expansive, 
contributing to creep.  The NRCS (2107) reports these soils as having a Plasticity Index (PI) of about 
10, which would correlate to soils with a low expansion potential (Day, 1999); however, the 
combination of relatively steep slopes and some expansion potential can lead to an adverse slope 
creep situation, especially when the slope is surcharged by the weight of the berm soils adjacent to 
the ditch. 
 
Area 2 Instabilities 
It is our preliminary opinion, based strictly on visual observations, that this area of the ditch is being 
adversely affected by rotational and translation slope failures and locally by slope creep.  Both 
metarhyolite and metabasalt typically weather into clay-rich soils.  The NRCS (2017) indicates that 
the underlying soils have PIs ranging from about 19 to 25, which correlate to soils having medium 
to high expansion potential (Day, 1999).  These soils also have clay contents ranging from 36- to 45-
percent (NRCS).  Soils having high PIs and high clay contents can be very weak, possibly leading to 
a propensity of slope instabilities, and can be subject to slope creep. 
 
PIPING AND PIPELINE SUPPORT ALTERNATIVE 
Based on our conversations with Northstar, we understand that the preferred method for improving 
the Forbestown Ditch reliability is to install HDPE piping along the ditch’s length and support that 
pipeline at selected horizontal intervals with a pipeline support system installed within the ditch. The 
pipeline would not be buried but would be exposed within the existing ditch.  We understand that 
the ditch may not be drained (i.e., the berm may remain intact and allow water to pond and flow 
around the pipeline within the ditch), so to prevent the pipeline from floating, we understand that it 
will be strapped to the pipeline support.  This system should allow visual observation of the pipeline 
to note sagging or deformation.  If sagging or deformation are noted, the piping can be periodically 
releveled to allow sustained flow of water within the system. 
 
PRELIMINARY ALTERNATIVES FOR REDUCING SLOPE INSTABILITIES 
If stabilization of all or portions of the ditch is desired, along with the pipeline and support scenario 
discussed above, we have provided alternatives that can be used to reduce slope instabilities.  A 
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number of alternatives have been identified to increase slope stability for each area discussed above.  
The alternatives are based upon the assumption that the water within the ditch will be conveyed by 
installation of piping along its entire length.  It is assumed that the piping will be installed within the 
existing ditch and that construction measures will be taken to convey water that might be introduced 
adjacent to and beneath the pipeline onto the slopes below the ditch.  Thus, water will not be allowed 
to channel along or pool within the existing ditch once the pipeline is installed.  
 
Area 1 Alternatives 
 Take no significant action.  This alternative consists of taking no significant actions to 

improve slope stability aside from installation of the pipeline, as discussed above.  The 
pipeline will have a net benefit of reducing the amount of water introduced to subsurface 
soils by the existing ditch, which will ultimately increase the stability of the slopes below the 
ditch.  Whether sufficient increases of slope stability will be realized to stabilize this area is 
unknown.  If it is insufficient, then additional slope movement may occur requiring periodic 
releveling of the pipeline. 
 
There will be no immediate cost impacts from this alternative.  However, if continued slope 
instability occurs, then costs will be experienced in re-establishing grades in this area and 
possibly repairs to the pipeline. 

 
 Horizontal Drains.  This alternative consists of installation of horizontal drains to reduce 

the amount of moisture within creeping and unstable soil materials.  Horizontal drains are 
perforated pipelines that are installed with inclinations of 2 to 5 degrees into slopes to 
capture and divert water and moisture from those slopes.  They are often installed as radial 
arrays at multiple locations along a slope.  Horizontal drains can be effective within 
rotational and translational landslides, and have less effectiveness with creeping soils; 
however, some increase in gross stability of creeping soils should be realized using horizontal 
drains. 
 
For planning-level purposes, horizontal drains should be estimated to cost about $40 per 
lineal foot to install.  It is anticipated that an array can cover up to about 150 lineal feet of 
ditch alignment and would consist of six 60-foot long drains per array, or a total of 360 lineal 
feet of drain per array.  Thus, seven total arrays are anticipated to be needed for this 
alternative, totaling 2,520 lineal feet of drain at a planning-level cost of $100,800 for 
installation.  Additional costs for contract mobilization/demobilization and access to 
individual drain locations, would add to the overall cost. 
Design-level geotechnical studies should be performed to evaluate the effectiveness of the 
horizontal drains and to adjust the length of the horizontal drains within the arrays to actual 
site conditions.  
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 Plate Piles.  Installation of plate piles in soil slopes located below the ditch should increase 
stability of those slopes.  Plate piles consist of a proprietary pile system where a flat plate is 
welded onto a narrow-diameter pipe pile and the plate and pile are driven into the soils in 
the affected area.  These piles can be very effective in reducing or eliminating the effects of 
slope creep and can stabilize relatively shallow landslides.  Typically, the plate piles are 
installed in a grid pattern using a hydraulic ram affixed to an excavator or mini-excavator.  In 
certain situations, they can be driven using hand-held pneumatic tools. 
 
For planning-level purposes, we’ve estimated that plate piles will cost about $250 per pile to 
install.  It is anticipated that a 4-foot by 4-foot grid might be sufficient to increase stability 
below the ditch.  Thus, with three rows of plate piles about 750 plate piles would be needed 
at a projected cost of $187,500 to install.  Additional costs for contract 
mobilization/demobilization would add to the overall cost. 
 
Design-level geotechnical studies should be performed to evaluate the effectiveness of the 
plate piles, to identify the pile length needed, and to adjust grid spacing for the piles below 
the ditch.  
 

 Pipeline Supports.  This alternative consists of construction of the pipeline on supports 
that are constructed below the actively creeping soil zone and able to resist lateral earth 
forces imposed by the creeping soils.  These foundations will be substantial to resist lateral 
earth pressures.  It is anticipated that the supports would need to extend at least 15 feet 
below grade to resist the lateral forces and be founded below the active soil expansion-
contraction zone. 
 
The proposed pipeline will be composed of high-density polyethylene (HDPE).  The spacing 
of the supports will be dependent upon the acceptable free-span distance for the HDPE 
piping materials unless the pipeline is braced along its axis between pipe supports.  For 
planning purposes, it is estimated that each pipe support will cost at least $12,000 to 
construct.  If pipe supports are needed at a 5-foot horizontal spacing along the alignment, 
then a total of 200 supports will be needed at a cost of $2,400,000.   Additional costs for 
contract mobilization/demobilization would add to the overall cost. 
 
Design-level geotechnical studies should be performed to evaluate the effectiveness of the 
pipe supports, to identify the minimum depth of foundations, and to adjust the spacing 
between pipe supports.  
 

 Soil Nails.  Stabilization of the slope using soil nails might be feasible.  Conventionally 
constructed or launched soil nail arrays could increase the stability of the slope beneath the 
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ditch if the creep zone depth is relatively shallow.  Conventional soil nails are steel rods or 
tendons installed into a slope then grouted in place.  Launched soil nails are steel rods that 
are launched up to 20 feet deep by using a compressed air canon typically operated by an 
excavator or larger mini-excavator.  The nails are typically installed into the slope at 5 to 20 
degrees and in a 5-foot by 5-foot grid pattern.  With the launched soil nails, those nails can 
be hollow and performed, thus, acting like relatively short horizontal drains. 
 
For planning-level purposes, we’ve estimated that soil nails will cost about $1,000 per lineal 
foot to install.  Based on that unit rate, it is anticipated that a projected planning-level cost of 
$1,000,000 would be needed for this mitigation if then entire alignment for Area 1 is 
addressed.  It is likely that the actual lineal footage of this alignment can be constrained to 
less than 1,000 feet during design-level studies, thus, costs would be reduced from that 
previously noted. 
 
Design-level geotechnical studies should be performed to evaluate the effectiveness of soil 
nails, to identify the nail lengths needed, and to adjust grid spacing for the soil nails below 
the ditch.  
 

Area 2 Alternatives 
 Take no significant action.  This alternative consists of taking no significant actions to 

improve slope stability aside from installation of the pipeline, as discussed above.  The 
pipeline will have a net benefit of reducing the amount of water introduced to subsurface 
soils by the existing ditch, which will ultimately increase the stability of the slopes below the 
ditch.  Whether sufficient increases of slope stability will be realized to stabilize this area is 
unknown.  If it is insufficient, then additional slope failures may occur requiring periodic 
releveling and possible reconstruction of the pipeline. 
 
There will be no immediate cost impacts from this alternative.  However, if continued slope 
instability occurs, then costs will be experienced in reestablishing grades in this area and 
possibly repairing the pipeline. 
 

 Horizontal Drains.  This alternative consists of installation of horizontal drains to reduce 
the amount of moisture within creeping and unstable soil materials.  Horizontal drains are 
perforated pipelines that are installed with inclinations of 2 to 5 degrees into slopes to 
capture and divert water and moisture from those slopes.  They are often installed as radial 
arrays at multiple locations along a slope.  Horizontal drains can be very effective with 
rotational and translational landslides, and have less effectiveness with creeping soils; 
however, some increase in gross stability of creeping soils will be realized using horizontal 
drains. 
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For planning-level purposes, horizontal drains should be estimated to cost about $40 per 
lineal foot to install.  It is anticipated that an array can cover up to about 150 lineal feet of 
ditch alignment and would consist of six 60-foot long drains per array, or a total of 360 lineal 
feet of drain per array.  It is not anticipated that the entire Area 2 length would need 
stabilization.  For planning purposes, we’ve assumed 60-percent of the alignment will need 
mitigation.  Thus, 15 total arrays are anticipated to be needed for this alternative, totaling 
5,400 lineal feet of drain at a planning-level cost of $216,000 for installation.  Additional 
costs for contract mobilization/demobilization would add to the overall cost. 
 
Design-level geotechnical studies should be performed to evaluate the effectiveness of the 
horizontal drains and to adjust the length of the horizontal drains within the arrays to actual 
site conditions.  

 
 Buttress Stabilization.  This alternative consists of performing heavy grading along 

unstable portions of the alignment to create buttress stabilizations of landslide areas.  A 
buttress stabilization consists of removal of landslide deposits to a targeted depth or through 
the landslide deposits, installation of subsurface drainage, then reconstruction of the 
excavated areas with engineered fill to create a buttress against future slope instability.  
Often, in highly unstable areas, the buttress stabilization has to be constructed in limited 
reaches to reduce the risk of destabilizing slopes while constructing the buttress. 
 
For planning purposes, we estimated that four, 20-foot deep by 100-long slope failure 
features would need stabilization.  Each location would require excavation of about 2,500 
cubic yards (yd3) totaling 10,000 yd3 for all of the assumed locations.  For planning-level 
purposes, we have used a unit rate of $27 per cubic yard to estimate costs.  That rate 
includes installation of subdrains.  Based on that projection, the total estimated planning-
level cost for this alternative would be $270,000.  Obviously if more or fewer areas require 
stabilization then the numbers will need to be adjusted. 
 
Design-level geotechnical studies should be performed to map landslides along this areas 
alignment, explore and evaluate the subsurface geometries of those landslides, sample and 
test soils to develop strength criteria, perform geotechnical analyses to evaluate the 
effectiveness of the horizontal drains and to adjust the length of the horizontal drains within 
the arrays to actual site conditions.  
 

 Soil Nails.  Stabilization of the slope using soil nails might be feasible.  Conventionally 
constructed or launched soil nail arrays could increase the stability of the slope beneath the 
ditch if the creep zone depth is relatively shallow.  Conventional soil nails are steel rods or 
tendons installed into a slope then grouted in place.  Launched soil nails are steel rods that 
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are launched up to 20 feet deep by using a compressed air canon typically operated by an 
excavator or larger miniexcator.  The nails are usually installed into the slope at 5 to 20 
degrees with a 5-foot by 5-foot grid pattern.  With the launched soil nails, those nails can be 
hollow and perforated, thus, acting like relatively short horizontal drains. 

 
For planning-level purposes, we’ve estimated that soil nails will cost about $1,000 per lineal 
foot to install.  Based on that unit rate, it is anticipated that a projected planning-level cost of 
$400,000 would be needed for this mitigation if 400 lineal feet of the alignment is stabilized.   
 
The actual lineal footage of this alignment to be constrained is unknown but can be 
evaluated during design-level studies.  Those geotechnical studies should be performed to 
evaluate the effectiveness of soil nails, to identify the nail lengths needed, and to adjust grid 
spacing for the soil nails below the ditch.  
 

CLOSURE 
We appreciate the opportunity to propose on this project.  If you have questions regarding this 
proposal or require additional information, please contact me at (530) 638-5263 at your convenience.  
  
Regards,  
VERTICAL SCIENCES, INC.  

  
  
  
  
  

James A. Bianchin, C.E.G.  
Principal Engineering Geologist 
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Exhibit D 
Probable Construction Cost 

 

 



Bid Item Item Description
Unit of 

Measure
Estimated 
Quantity

Unit Price Amount

1 Mobilization (3 Mobilizations) LS 1  $                    300,000.00 300,000.00$             

2 Construction Survey LS 1  $                      60,000.00 60,000.00$               

3 Prepare Water Pollution Control Program LS 1  $                        7,000.00 7,000.00$                 

4 Clearing, Grubbing and Demolition LS 1  $                      80,000.00 80,000.00$               

5 Erosion Control LS 1  $                    200,000.00 200,000.00$             

6 Construct Upland Tributary Drainage Crossing EA 17  $                        3,500.00 59,500.00$               

7 Open Channel to Pipe transition (Shotcrete) EA 2  $                      15,000.00 30,000.00$               

8 Open Channel to Pipe transition (Quickcrete) EA 4  $                        4,000.00 16,000.00$               

9 Construct Pipe Outlet EA 6  $                        2,000.00 12,000.00$               

10 Modify Siphon Inlet / Outlet Transition EA 4  $                      15,000.00 60,000.00$               

11 Modify Wood Flume EA 7  $                      10,000.00 70,000.00$               

12 Connect HDPE to existing CMP (Marmac coupler) EA 4  $                        2,500.00 10,000.00$               

13 Connect HDPE to existing CMP (Modify concrete headwall) EA 2  $                      15,000.00 30,000.00$               

14 Connect HDPE to existing RCP (Geotextile wrap) EA 2  $                        3,500.00 7,000.00$                 

15 Provide and Install Backfill material CY 7000  $                           100.00 700,000.00$             

16 Re-grade Road Crossing w/ Aggregate Base Section EA 22  $                        4,000.00 88,000.00$               

17 Install Pipe Access Port with Frame and Cover EA 37  $                        3,500.00 129,500.00$             

18 Install Pipe flow turn out with 2 slide gate EA 7  $                        8,000.00 56,000.00$               

19 HDPE Plastic Pipe, 36" dia (Oroleve to Oroleve Siphon) LF 2972  $                             80.00 237,777.60$             

20 HDPE Plastic Pipe, 42" dia (Woodleaf Penstock Turnout to Costa Creek Siphon) LF 36325  $                           100.00 3,632,479.00$          

21 HDPE Plastic Pipe, 42" dia (Costa Creek Siphon to Forbestown Treatment Plant) LF 7358  $                             60.00 441,493.20$             

22 HDPE Plastic Elbow Pipe Fitting EA 575  $                        1,700.00 977,500.00$             

23 18" dia. HDPE Pipe Culvert EA 6  $                        1,000.00 6,000.00$                 

24 Existing Water Service Connection EA 1  $                        1,500.00 1,500.00$                 

25 Install 36" dia. Pipe Strap and Anchor Block EA 300  $                           400.00 120,000.00$             

26 Install 42" dia. Pipe Strap and Anchor Block EA 3640  $                           450.00 1,638,000.00$          

27 Install 42" dia. Pipe Anchoring System EA 370  $                           550.00 203,500.00$             

28 Construct Sheet Flow Drainage EA 5  $                        3,000.00 15,000.00$               

29 Reset Existing Gate to Finish Grade EA 2  $                        2,500.00 5,000.00$                 

SUBTOTAL 9,193,249.80$       

CONTINGENCY (15%) 1,378,987.47$       

TOTAL 10,572,237.27$     

Richard D. Guevarra

R.C.E. 82860

Date: 5‐Sep‐19

Forbestown Ditch Project

Project Cost Estimate




